Project Cedar: project brief

Synthetic tutorial example. No real customer or supplier data.

Document date: 20 October 2026

Goal: run a customer-service pilot in December.

Proposed pilot date: 8 December 2026.

Status: proposal, not a confirmed launch.

Project Cedar: project brief

Synthetic tutorial example. No real customer or supplier data.

Budget ceiling: EUR 12,000.

Budget approval has not been granted.

Approver: not yet assigned.