Project Cedar: meeting notes

Synthetic tutorial example. No real customer or supplier data.

Meeting date: 26 October 2026

The team suggested moving the pilot to 15 December 2026.

This date still needs confirmation.

Project Cedar: meeting notes

Synthetic tutorial example. No real customer or supplier data.

Finance proposed a EUR 9,500 plan; it is not approved.

Action: Mina will verify the supplier quotation.

No deadline was assigned to this action.